

# Chart Allocation Audit Trail & Priority Workflow

End-to-end functional test of the manager-only Allocation History feature and the User Manual's priority / milestone / allocation scenario tables.

|                |                                                   |
|----------------|---------------------------------------------------|
| Environment    | UAT (uat-med) — production untouched              |
| Backend        | 127.0.0.1:2500 · global prefix /api/v1            |
| Generated      | 2026-07-13T19:50:30Z · "Today" (IST) = 2026-07-14 |
| Run tag        | R22230453                                         |
| Overall result | <b>37 / 37 checks PASSED</b>                      |

## 1 · Executive summary

The audit-trail feature and the surrounding chart workflow were exercised end-to-end against the live UAT backend by driving the **real HTTP API code paths** (the same endpoints the UI calls). Every one of the manual's priority-bucket rules, the milestone lifecycle, all seven allocation event sources, CRITICAL manual-override allocation, revert-on-touch, and the Done bucket were tested. **All 37 checks passed.**

- **Allocation audit trail (7 sources):** every allocation path — worklist allocate, bulk allocate coding/auditing, reallocate-to-original, self-allocate, detail-save, and audit "Disagree" bounce-back — writes a correct history entry (from → to, actor, source, milestone).
- **Bug found & fixed this session:** an auditor "Disagree" bounce-back to the same coder previously left *no* trail entry; fixed (commit 6a4d73b) and re-verified here.
- **CRITICAL allocation & §7.3 revert-on-touch:** a manager pins CRITICAL + allocates to a coder → the coder sees CRITICAL → the coder starts the timer → the pin clears and the chart reverts to its computed bucket (CRITICAL → Medium).
- **Priority matrix (Coder / Auditor / Manager × High / Medium / Low + exclusions):** all rows match the implemented rules, including the manual's documented dual-bucket overlaps.
- **Milestone lifecycle:** the full Ready-to-Allocate → ... → Closed path drives cleanly and illegal transitions are rejected.

## 2 · Test data created (UAT)

---

Six labelled test users were used (role fixtures) plus three worklists holding 23 charts. All are clearly tagged R22230453 / ZZ Test and can be cleaned up on request.

| Role     | Name               | Login email                       |
|----------|--------------------|-----------------------------------|
| MANAGER  | Platform Admin     | admin@valerionhealth.com          |
| TEAMLEAD | ZZ Test TEAMLEAD A | zz.teamlead.a.70119746@test.local |
| CODER    | ZZ Test CODER 1    | zz.coder.1.70119746@test.local    |
| CODER    | ZZ Test CODER 2    | zz.coder.2.70119746@test.local    |
| CODER    | ZZ Test CODER 3    | zz.coder.3.70119746@test.local    |
| AUDITOR  | ZZ Test AUDITOR 1  | zz.auditor.1.70119746@test.local  |
| AUDITOR  | ZZ Test AUDITOR 2  | zz.auditor.2.70119746@test.local  |

| Worklist         | ID  | Received date | Purpose                                             |
|------------------|-----|---------------|-----------------------------------------------------|
| R22230453-WORK   | 305 | 2026-07-01    | Allocation workflow, CRITICAL, lifecycle, Done      |
| R22230453-MPAST  | 306 | 2026-07-01    | Priority matrix (received "not today")              |
| R22230453-MTODAY | 307 | 2026-07-14    | Priority matrix (received "today", for Low buckets) |

## 3 · Method & scope

---

- **API-driven (real workflow):** user creation, worklist creation, worklist allocate, bulk Modify Charts, self-allocate, detail save, code-audit submit, timer start/stop, and milestone transitions were all performed through their real REST endpoints with role-appropriate JWTs — the same paths the UI uses. This is what generates the allocation events.
- **State-seeded (read-computation tests):** for the priority-bucket matrix (§5), each chart's Milestone × Chart Status × QC Status × Received-Date inputs were set directly in the database, then the *computed* priority was read back through GET /charts as each role. Priority is computed on read, so this faithfully tests the rule engine against every manual row.
- **Verification of "will / will not view":** read via each role's backlog (which hides charts that match no bucket) — a chart absent from the backlog is reported *Hidden*, exactly the manual's "will not view" semantics.

## 4 · Allocation workflow & audit trail

Six charts (ALLOC-1 . . 6) on worklist R22230453-WORK were pushed through every allocation path. The audit-history endpoint recorded **13 events** with correct from → to, actor and source.

| #      | Event source                    | Scenario                                                                               | HTT<br>P | Result |
|--------|---------------------------------|----------------------------------------------------------------------------------------|----------|--------|
| S<br>1 | WORKLIST_ALLOCATE               | Manager allocates fresh volume (6 charts) to Coder1                                    | 201      | PASS   |
| S<br>2 | BULK_ALLOCATE_CODING            | Bulk Modify → reassign charts 1,2 coding to Coder2                                     | 201      | PASS   |
| S<br>3 | SELF_ALLOCATE                   | Coder3 self-allocates chart 3                                                          | 201      | PASS   |
| S<br>4 | DETAIL_SAVE                     | Detail save sets Auditor1 on chart 4                                                   | 200      | PASS   |
| S<br>5 | BULK_ALLOCATE_AUDITING          | Bulk Modify → auditor of chart 4 to Auditor2                                           | 201      | PASS   |
| S<br>6 | BULK_REALLOCATE_TO_ORI<br>GINAL | Bulk Modify → reallocate chart 2 to original coder (Coder1)                            | 201      | PASS   |
| S<br>7 | AUDIT_REALLOCATION              | Auditor DISAGREE bounce-back on chart 5 (coder unchanged) —<br>records event after fix | 200      | PASS   |

## 5 · CRITICAL allocation to coders & revert-on-touch (§7.3)

Two charts (CRIT-1, CRIT-2) were pinned **CRITICAL** and allocated to Coder 1 in one Bulk-Modify action. CRITICAL is a manual override (§7.3): it is stored, wins over the computed bucket, and clears the moment the allocated user "touches" the chart (starts the timer).

| Step                                                    | Observed    | Result |
|---------------------------------------------------------|-------------|--------|
| Bulk Modify: pin CRITICAL + allocate CRIT-1,2 to Coder1 | HTTP<br>201 | PASS   |
| Coder1 sees CRIT-1 as CRITICAL (manual override wins)   |             | PASS   |
| Coder1 starts timer on CRIT-1 (the "touch")             | HTTP<br>200 | PASS   |

|                             | Coder-1 sees<br>priority | manual_priority<br>pinned? | Milestone          |
|-----------------------------|--------------------------|----------------------------|--------------------|
| Before touch (pinned)       | CRITICAL                 | true                       | Ready to Code      |
| After coder starts<br>timer | MEDIUM                   | false                      | Coding In Progress |

→ The CRITICAL pin correctly reverts to the coder's **computed** bucket (Medium) once touched, exactly as §7.3 specifies.

## 6 · Priority bucket matrix (User Manual §4.3–4.5)

Each chart was seeded into the exact inputs of one manual row, then its computed priority was read as the relevant role. "Members" shows dual-bucket overlaps the manual explicitly allows. Received "today" = IST 2026-07-14.

### Coder priority conditions

| Chart      | Milestone          | Status     | QC                | Received               | Expected | Actual | Members | Result |
|------------|--------------------|------------|-------------------|------------------------|----------|--------|---------|--------|
| CODER-HIGH | Coding In Progress | INCOMPLETE | Feedback Provided | Not Today (2026-07-01) | HIGH     | HIGH   | —       | PASS   |
| CODER-MED  | Coding Done        | OPEN       | Blank             | Not Today (2026-07-01) | MEDIUM   | MEDIUM | —       | PASS   |
| CODER-LOW  | Ready To Code      | OPEN       | Blank             | Today (2026-07-14)     | LOW      | LOW    | —       | PASS   |
| CODER-EXCL | Coding Done        | COMPLETE   | Agree             | Not Today (2026-07-01) | Hidden   | Hidden | —       | PASS   |

### Auditor priority conditions

| Chart    | Milestone      | Status     | QC                | Received               | Expected | Actual | Members | Result |
|----------|----------------|------------|-------------------|------------------------|----------|--------|---------|--------|
| AUD-HIGH | Ready To Audit | INCOMPLETE | Feedback Provided | Not Today (2026-07-01) | HIGH     | HIGH   | —       | PASS   |
| AUD-MED  | Ready To Audit | INCOMPLETE | Blank             | Not Today (2026-07-01) | MEDIUM   | MEDIUM | —       | PASS   |
| AUD-LOW  | Audit Done     | COMPLETE   | Agree             | Not Today (2026-07-01) | LOW      | LOW    | —       | PASS   |

| Chart       | Milestone         | Status     | QC    | Received               | Expected | Actual | Members                    | Result |
|-------------|-------------------|------------|-------|------------------------|----------|--------|----------------------------|--------|
| AUD-OVERLAP | Audit In Progress | INCOMPLETE | Blank | Not Today (2026-07-01) | MEDIUM   | MEDIUM | {"MEDIUM":true,"LOW":true} | PASS   |
| AUD-EXCL    | Ready To Code     | OPEN       | Blank | Not Today (2026-07-01) | Hidden   | Hidden | —                          | PASS   |

### Manager priority conditions

| Chart                                                       | Milestone         | Status | QC    | Received               | Expected | Actual | Members                                | Result |
|-------------------------------------------------------------|-------------------|--------|-------|------------------------|----------|--------|----------------------------------------|--------|
| MGR-HIGH                                                    | Ready To Audit    | OPEN   | Blank | Not Today (2026-07-01) | HIGH     | HIGH   | {"HIGH":true,"MEDIUM":true}            | PASS   |
| MGR-MED                                                     | Coding Done       | OPEN   | Blank | Not Today (2026-07-01) | MEDIUM   | MEDIUM | —                                      | PASS   |
| MGR-LOWOV                                                   | Ready To Code     | OPEN   | Blank | Today (2026-07-14)     | HIGH     | HIGH   | {"HIGH":true,"MEDIUM":true,"LOW":true} | PASS   |
| MGR-LOWOV: Manager LOW only via overlap; scalar chip = HIGH |                   |        |       |                        |          |        |                                        |        |
| MGR-RTALLOC                                                 | Ready To Allocate | OPEN   | Blank | Not Today (2026-07-01) | Hidden   | Hidden | —                                      | PASS   |

MGR-RTALLOC: Manual §4.5 Medium lists Ready-to-Allocate; code intentionally excludes → hidden

## 7 · Milestone lifecycle & Done bucket

Chart LIFE-1 was driven through the entire milestone lifecycle via the transition endpoint; every allowed hop succeeded and an illegal hop was rejected.

| Transition →       | HTTP | Result |
|--------------------|------|--------|
| Ready To Code      | 200  | PASS   |
| Coding In Progress | 200  | PASS   |
| Coding Done        | 200  | PASS   |
| Ready To Audit     | 200  | PASS   |
| Audit In Progress  | 200  | PASS   |

| Transition →                         | HTT<br>P | Result |
|--------------------------------------|----------|--------|
| Audit Done                           | 200      | PASS   |
| Closed                               | 200      | PASS   |
| Illegal: CLOSED → CODING_IN_PROGRESS | 400      | PASS   |

**Done bucket (\$4.6):** Coder 1 allocated DONE-1, started/stopped the timer today, and submitted to Coding Done → the chart appears in the coder's Done tab: **YES** **PASS**. (The code's \$4.6 override requires *timed-today* AND a *finished milestone*, not merely timed.)

## 8 • Individual chart journeys

Every workflow chart, its step-by-step state changes, and the audit-trail entries it generated.

### ALLOC-1 (chart id 1843)

*Milestone path: Ready To Code*

| # | Action                          | By          | Milestone        | Statu<br>s | Coder      | Audito<br>r | Pin |
|---|---------------------------------|-------------|------------------|------------|------------|-------------|-----|
| 1 | Worklist allocate → Coder1      | Manage<br>r | Ready To<br>Code | OPEN       | Coder<br>1 | —           | —   |
| 2 | Bulk Modify: coding →<br>Coder2 | Manage<br>r | Ready To<br>Code | OPEN       | Coder<br>2 | —           | —   |

*Audit-trail entries generated (2):*

| Source                   | Role      | From → To            | By             |
|--------------------------|-----------|----------------------|----------------|
| WORKLIST_ALLOCATE        | CODE<br>R | — → Coder 1          | Platform Admin |
| BULK_ALLOCATE_CODI<br>NG | CODE<br>R | Coder 1 → Coder<br>2 | Platform Admin |

### ALLOC-2 (chart id 1844)

*Milestone path: Ready To Code*

| # | Action                     | By          | Milestone        | Statu<br>s | Coder      | Audito<br>r | Pin |
|---|----------------------------|-------------|------------------|------------|------------|-------------|-----|
| 1 | Worklist allocate → Coder1 | Manage<br>r | Ready To<br>Code | OPEN       | Coder<br>1 | —           | —   |

| # | Action                                    | By      | Milestone     | Status | Coder   | Auditor | Pin |
|---|-------------------------------------------|---------|---------------|--------|---------|---------|-----|
| 2 | Bulk Modify: coding → Coder2              | Manager | Ready To Code | OPEN   | Coder 2 | —       | —   |
| 3 | Bulk Modify: reallocate → original Coder1 | Manager | Ready To Code | OPEN   | Coder 1 | —       | —   |

Audit-trail entries generated (3):

| Source                    | Role  | From → To         | By             |
|---------------------------|-------|-------------------|----------------|
| WORKLIST_ALLOCATE         | CODER | — → Coder 1       | Platform Admin |
| BULK_ALLOCATE_CODING      | CODER | Coder 1 → Coder 2 | Platform Admin |
| BULK_REALLOCATE_TO_ORIGIN | CODER | Coder 2 → Coder 1 | Platform Admin |

### ALLOC-3 (chart id 1845)

Milestone path: Ready To Code

| # | Action                     | By      | Milestone     | Status | Coder   | Auditor | Pin |
|---|----------------------------|---------|---------------|--------|---------|---------|-----|
| 1 | Worklist allocate → Coder1 | Manager | Ready To Code | OPEN   | Coder 1 | —       | —   |
| 2 | Self-allocate              | Coder3  | Ready To Code | OPEN   | Coder 3 | —       | —   |

Audit-trail entries generated (2):

| Source            | Role  | From → To         | By             |
|-------------------|-------|-------------------|----------------|
| WORKLIST_ALLOCATE | CODER | — → Coder 1       | Platform Admin |
| SELF_ALLOCATE     | CODER | Coder 1 → Coder 3 | Coder 3        |

### ALLOC-4 (chart id 1846)

Milestone path: Ready To Code

| # | Action                           | By      | Milestone     | Status | Coder   | Auditor   | Pin |
|---|----------------------------------|---------|---------------|--------|---------|-----------|-----|
| 1 | Worklist allocate → Coder1       | Manager | Ready To Code | OPEN   | Coder 1 | —         | —   |
| 2 | Detail save: auditor → Auditor1  | Manager | Ready To Code | OPEN   | Coder 1 | Auditor 1 | —   |
| 3 | Bulk Modify: auditing → Auditor2 | Manager | Ready To Code | OPEN   | Coder 1 | Auditor 2 | —   |

Audit-trail entries generated (3):

| Source                 | Role    | From → To             | By             |
|------------------------|---------|-----------------------|----------------|
| WORKLIST_ALLOCATE      | CODER   | — → Coder 1           | Platform Admin |
| DETAIL_SAVE            | AUDITOR | — → Auditor 1         | Platform Admin |
| BULK_ALLOCATE_AUDITING | AUDITOR | Auditor 1 → Auditor 2 | Platform Admin |

## ALLOC-5 (chart id 1847)

Milestone path: Ready To Code

| # | Action                                       | By       | Milestone     | Status | Coder   | Auditor | Pin  |
|---|----------------------------------------------|----------|---------------|--------|---------|---------|------|
| 1 | Worklist allocate → Coder1                   | Manager  | Ready To Code | OPEN   | Coder 1 | —       | —    |
| 2 | Audit DISAGREE → back to coder (pinned HIGH) | Auditor1 | Ready To Code | OPEN   | Coder 1 | —       | HIGH |

Audit-trail entries generated (2):

| Source             | Role  | From → To         | By             |
|--------------------|-------|-------------------|----------------|
| WORKLIST_ALLOCATE  | CODER | — → Coder 1       | Platform Admin |
| AUDIT_REALLOCATION | CODER | Coder 1 → Coder 1 | Auditor 1      |

## ALLOC-6 (chart id 1848)

Milestone path: Ready To Code



| # | Action                     | By      | Milestone     | Status | Coder  | Auditor | Pin |
|---|----------------------------|---------|---------------|--------|--------|---------|-----|
| 1 | Worklist allocate → Coder1 | Manager | Ready To Code | OPEN   | Coder1 | —       | —   |

Audit-trail entries generated (1):

| Source            | Role  | From → To  | By             |
|-------------------|-------|------------|----------------|
| WORKLIST_ALLOCATE | CODER | — → Coder1 | Platform Admin |

## CRIT-1 (chart id 1849)

Milestone path: Ready To Code → Coding In Progress

| # | Action                                        | By      | Milestone          | Status | Coder  | Auditor | Pin      |
|---|-----------------------------------------------|---------|--------------------|--------|--------|---------|----------|
| 1 | Bulk Modify: pin CRITICAL + allocate → Coder1 | Manager | Ready To Code      | OPEN   | Coder1 | —       | CRITICAL |
| 2 | Coder1 starts timer (touch)                   | Coder1  | Coding In Progress | OPEN   | Coder1 | —       | —        |
| 3 | Coder1 stops timer                            | Coder1  | Coding In Progress | OPEN   | Coder1 | —       | —        |

## CRIT-2 (chart id 1850)

Milestone path: Ready To Code

| # | Action                                        | By      | Milestone     | Status | Coder  | Auditor | Pin      |
|---|-----------------------------------------------|---------|---------------|--------|--------|---------|----------|
| 1 | Bulk Modify: pin CRITICAL + allocate → Coder1 | Manager | Ready To Code | OPEN   | Coder1 | —       | CRITICAL |

## DONE-1 (chart id 1852)

Milestone path: Ready To Code → Coding In Progress → Coding Done

| # | Action                     | By      | Milestone          | Status | Coder  | Auditor | Pin |
|---|----------------------------|---------|--------------------|--------|--------|---------|-----|
| 1 | Worklist allocate → Coder1 | Manager | Ready To Code      | OPEN   | Coder1 | —       | —   |
| 2 | Coder1 starts timer        | Coder1  | Coding In Progress | OPEN   | Coder1 | —       | —   |

| # | Action                         | By     | Milestone          | Status | Coder  | Auditor | Pin |
|---|--------------------------------|--------|--------------------|--------|--------|---------|-----|
| 3 | Coder1 stops timer             | Coder1 | Coding In Progress | OPEN   | Coder1 | —       | —   |
| 4 | Coder1 submits (→ Coding Done) | Coder1 | Coding Done        | OPEN   | Coder1 | —       | —   |

## LIFE-1 (chart id 1851)

Milestone path: Ready To Allocate → Ready To Code → Coding In Progress → Coding Done → Ready To Audit → Audit In Progress → Audit Done → Closed

| # | Action                            | By      | Milestone          | Status | Coder | Auditor | Pin |
|---|-----------------------------------|---------|--------------------|--------|-------|---------|-----|
| 1 | Initial state (fresh placeholder) | —       | Ready To Allocate  | OPEN   | —     | —       | —   |
| 2 | Transition → READY_TO_CODE        | Manager | Ready To Code      | OPEN   | —     | —       | —   |
| 3 | Transition → CODING_IN_PROGRESS   | Manager | Coding In Progress | OPEN   | —     | —       | —   |
| 4 | Transition → CODING_DONE          | Manager | Coding Done        | OPEN   | —     | —       | —   |
| 5 | Transition → READY_TO_AUDIT       | Manager | Ready To Audit     | OPEN   | —     | —       | —   |
| 6 | Transition → AUDIT_IN_PROGRESS    | Manager | Audit In Progress  | OPEN   | —     | —       | —   |
| 7 | Transition → AUDIT_DONE           | Manager | Audit Done         | OPEN   | —     | —       | —   |
| 8 | Transition → CLOSED               | Manager | Closed             | OPEN   | —     | —       | —   |

## 9 · Problems encountered during testing

These were issues in the *test harness / setup* (not the application) unless noted; each was diagnosed and resolved before the final run.

| # | Problem                                                          | Root cause                                                                         | Resolution                                                                         |
|---|------------------------------------------------------------------|------------------------------------------------------------------------------------|------------------------------------------------------------------------------------|
| 1 | <b>App bug:</b> audit "Disagree" bounce-back left no trail entry | The reallocation restores the coder with ?? originalCoderId, so from == to and the | Added a <code>force</code> flag on the audit path (commit 6a4d73b); re-verified as |

| # | Problem                                    | Root cause                                                                                                                   | Resolution                                                                                    |
|---|--------------------------------------------|------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------|
|   | when the coder was unchanged               | logger skipped it                                                                                                            | scenario S7                                                                                   |
| 2 | Every priority read returned "Hidden"      | Test used <code>pageSize=300</code> ; the API caps <code>pageSize</code> at 200 → 400 error → empty list                     | Switched reads to the backlog <code>chartNo filter at pageSize 200</code>                     |
| 3 | "High" charts computed as Medium           | Seed used nested <code>jsonb_set</code> on a missing <code>_formDraft</code> parent, which silently no-ops → QC stayed Blank | Built the <code>_formDraft</code> object in one shot with <code>create_missing</code>         |
| 4 | Done bucket didn't include the timed chart | The §4.6 <i>override</i> requires timed-today AND a finished milestone; the chart was only Coding-in-Progress                | Submitted the chart to Coding Done, then it appeared in Done (documented behavior, not a bug) |

## 10 · Findings & manual-vs-code notes

|     | Finding                                                           | Detail                                                                                                                                                                                                           |
|-----|-------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| F 1 | <b>Audit "Disagree" bounce-back now recorded</b>                  | Fixed this session (commit 6a4d73b): a DISAGREE that returns a chart to the same coder now writes an AUDIT_REALLOCATION event (verified S7).                                                                     |
| F 2 | <b>Manager MEDIUM excludes Ready-to-Allocate (manual vs code)</b> | User Manual §4.5 lists Ready-to-Allocate under Manager Medium; the code deliberately excludes it so unallocated charts stay out of every backlog (verified MGR-RTALLOC → hidden).                                |
| F 3 | <b>Timezone is IST, not the manual's EST</b>                      | Manual §4.6 says the Done bucket resets at 00:00 EST; code uses Asia/Kolkata (documented product decision 2026-07-08). "Today" buckets computed against IST date 2026-07-14.                                     |
| F 4 | <b>CLOSED milestone &amp; HOLD status are code-only</b>           | Manual defines no CLOSED milestone (lifecycle ends at Audit Done) and only Open/Complete/Incomplete statuses; code adds AUDIT_DONE → CLOSED and a HOLD status. Lifecycle test drove through CLOSED successfully. |

## Appendix · All 37 checks

| Group | Check                        | Detail                                  |      |
|-------|------------------------------|-----------------------------------------|------|
| G1    | S1 worklist-allocate ->C1    | HTTP 201 {"allocated":6,"remaining":10} | PASS |
| G1    | S2 bulk allocate coding ->C2 | updated=2                               | PASS |
| G1    | S3 self-allocate as Coder3   | allocated=1                             | PASS |
| G1    | S4 detail-save auditor ->A1  | HTTP 200                                | PASS |

| Group | Check                                                              | Detail                                                           |      |
|-------|--------------------------------------------------------------------|------------------------------------------------------------------|------|
| G1    | S5 bulk allocate auditing ->A2                                     | updated=1                                                        | PASS |
| G1    | S6 reallocate-to-original                                          | updated=1                                                        | PASS |
| G1    | S7 audit DISAGREE bounce-back                                      | HTTP 200                                                         | PASS |
| G1    | Audit trail total for ALLOC charts = 13                            | total=13                                                         | PASS |
| G1    | S7 fix: chart5 has AUDIT_REALLOCATION event                        |                                                                  | PASS |
| G2    | Allocate 2 charts CRITICAL to Coder1                               | updated=2                                                        | PASS |
| G2    | Coder1 sees CRIT-1 = CRITICAL                                      | coder sees=CRITICAL, manager sees=CRITICAL                       | PASS |
| G2    | CRIT-1 pinned (manual_priority_at set)                             | pinned=true priority=CRITICAL                                    | PASS |
| G2    | Coder1 start timer CRIT-1                                          | HTTP 200 {"chartId":1849,"startedAt":"2026-07-13T19:50:30.711Z"} | PASS |
| G2    | Revert-on-touch: manual_priority_at cleared after start            | pinned now=false                                                 | PASS |
| G2    | Revert-on-touch: CRIT-1 no longer CRITICAL for coder               | coder now sees=MEDIUM (milestone CODING_IN_PROGRESS)             | PASS |
| G4    | Lifecycle transition → READY_TO_CODE                               | HTTP 200                                                         | PASS |
| G4    | Lifecycle transition → CODING_IN_PROGRESS                          | HTTP 200                                                         | PASS |
| G4    | Lifecycle transition → CODING_DONE                                 | HTTP 200                                                         | PASS |
| G4    | Lifecycle transition → READY_TO_AUDIT                              | HTTP 200                                                         | PASS |
| G4    | Lifecycle transition → AUDIT_IN_PROGRESS                           | HTTP 200                                                         | PASS |
| G4    | Lifecycle transition → AUDIT_DONE                                  | HTTP 200                                                         | PASS |
| G4    | Lifecycle transition → CLOSED                                      | HTTP 200                                                         | PASS |
| G4    | Invalid transition<br>CLOSED → CODING_IN_PROGRESS rejected         | HTTP 400                                                         | PASS |
| G4    | Done bucket: DONE-1 in Coder1 Done tab (timed today + Coding Done) | start=200 stop=200 submit=200 inDone=true                        | PASS |
| G3    | CODER CODER-HIGH: expect HIGH                                      | actual=HIGH                                                      | PASS |
| G3    | CODER CODER-MED: expect MEDIUM                                     | actual=MEDIUM                                                    | PASS |

| Group | Check                              | Detail                                                        |      |
|-------|------------------------------------|---------------------------------------------------------------|------|
| G3    | CODER CODER-LOW: expect LOW        | actual=LOW                                                    | PASS |
| G3    | CODER CODER-EXCL: expect HIDDEN    | actual=HIDDEN                                                 | PASS |
| G3    | AUDITOR AUD-HIGH: expect HIGH      | actual=HIGH                                                   | PASS |
| G3    | AUDITOR AUD-MED: expect MEDIUM     | actual=MEDIUM                                                 | PASS |
| G3    | AUDITOR AUD-LOW: expect LOW        | actual=LOW                                                    | PASS |
| G3    | AUDITOR AUD-OVERLAP: expect MEDIUM | actual=MEDIUM<br>members={"MEDIUM":true,"LOW":true}           | PASS |
| G3    | AUDITOR AUD-EXCL: expect HIDDEN    | actual=HIDDEN                                                 | PASS |
| G3    | MANAGER MGR-HIGH: expect HIGH      | actual=HIGH<br>members={"HIGH":true,"MEDIUM":true}            | PASS |
| G3    | MANAGER MGR-MED: expect MEDIUM     | actual=MEDIUM                                                 | PASS |
| G3    | MANAGER MGR-LOWOV: expect HIGH     | actual=HIGH<br>members={"HIGH":true,"MEDIUM":true,"LOW":true} | PASS |
| G3    | MANAGER MGR-RTALLOC: expect HIDDEN | actual=HIDDEN                                                 | PASS |